

# dMAP2017 Process



	Review Phase Review Progress Review Resources					PLAN PHASE Review aMAP Implications Plan Objectives Prioritise Objectives							ACT PHASE If no pastoral changes needed
	STAKEHOLDER CONSULTATION If pastoral changes needed												
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	January 2018 onwards
Archdeacons			aMAP Presented to Diocesan Synod 16th March							1st draft Feedback Complete 15th Oct	Surgeries with Archdeacons and Suffragans 1st & 3rd Nov		2nd Draft Feedback Complete 15th Jan
dMAP	dMAP Launch SAT 19th Jan	dMAP Launch NAT 9th Feb		Review Phase Complete Southern Archdeaconry 19th Apr	Review Phase Complete Northern Archdeaconry 9th May				1st Draft Complete 30th Sep			2nd Draft Complete 31st Dec	
Deanery Synod			aMAP Launch Events 17th March - 30th June						1st Draft to Deanery Synod by 30th Sept				Final Draft to Deanery Synod By 28 <sup>th</sup> Feb