

Deanery Mission Action Planning

Resources: A Timeline of the Process

Overview

This is a summary of the key milestones for us as a Diocese as we develop Mission Action Plans for each Deanery (dMAPs).

September 2013	Diocesan Synod Conference forms the 4 strategic priorities (4SPs)
2014	
March 5	Lent Course begins, parishes explore the 4SPs together
March 15	Diocesan Synod briefed on the dMAP Process
April 30	Deaneries to have completed a review of the Deanery Mission and Pastoral Committee (dMPC) in the light of the responsibility being given to it, and amended its membership and function as required.
May 31	Review Phase information to have been gathered using the 4SPs as a lens, and a 2 page summary circulated to all PCCs in the Deanery.
July 31	Deanery Consultation completed, providing ideas and suggestions for the dMPC to summarise and prioritise. Draft dMAP to be produced with 4 or 5 key objectives, and their associated resource implications and priorities. This draft dMAP to be circulated to all PCCs for their comment and input.
September 30	dMPC to have received all input from PCCs. dMPC to have considered and re-worked the draft dMAP as required, and produced a final dMAP proposal, and circulated to the dMAP Support Group for advice and comment.
November 21	Final version of dMAP to have been debated and approved at Deanery Synod
November 22	Presentation and celebration of dMAPs at Winchester Cathedral. Launch of the Parish MAPs.